LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	14 July 2026	
Tuesday	1. What did I complete since the last standup?	Researched the problem our platform aims to solve and gathered information on Golden Arrow's current ticketing limitations to use as background context in the presentation.
	2. What am I planning to complete between	Meet with the team to divide the presentation work and begin drafting my assigned section.
	now and the next standup?	
	3. What are my impediments (or risks or problems)?	Agreeing on a consistent structure and visual style for the presentation across all team members' sections.

Date:	15 July 2026	
Wednesday	1. What did I complete since the last standup?	Worked on my assigned section of the presentation and reviewed the overall slide deck to ensure my part fits the flow of the rest.
	2. What am I planning to complete between now and the next standup?	Refine my slides based on feedback from the team and make sure the content is clear and easy to follow for the lecturer.
	3. What are my impediments (or risks or problems)?	Making sure my section doesn't overlap too much with what other team members are covering — need to coordinate to avoid repeating the same points.

Date:	16 July 2026	
Th	1. What did I complete since the last standup?	Completed my section of the presentation and submitted it to the group for review and compilation into the final deck.

	2. What am I planning to complete between now and the next standup?	Run through the full presentation as a team and practise transitions between speakers ahead of the lecturer review.
	3. What are my impediments (or risks or problems)?	Ensuring the presentation flows cohesively now that all sections are compiled — some parts need to be reordered, so the narrative makes sense end to end.

Date:	17 July 2026	
Friday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

LOGBOOK WEEK 03

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Held a meeting with the team to plan the presentation of the GoldenWay Figma prototype and agreed on which screens I would present to the lecturer.
	2. What am I planning to complete between now and the next standup?	Present the Figma prototype, collect lecturer feedback, and identify any changes that need to be made.

	3. What are my impediments (or risks or problems)?	Ensuring that my part of the presentation flows matches up well with the other team members'.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Presented the Figma prototype to the lecturer and documented the feedback received.
	2. What am I planning to complete between now and the next standup?	Meeting with the team to review the lecturer's recommendations and begin implementing the required changes to the prototype.
	3. What are my impediments (or risks or problems)?	Making sure my part doesn't drift too far from the other group member designs.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Implemented the lecturer's feedback on the prototype and met with the team to discuss the transition from the design phase into development.
	2. What am I planning to complete between now and the next standup?	Plan the development phase by identifying the technologies to be used, discussing React for the frontend, and preparing the project structure.
	3. What are my impediments (or risks or problems)?	Ensuring that the prototype is complete enough for development and that everyone agrees on the technology stack we discussed and which deciding which ones I need to focus on.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Finalized discussions on the technologies and development approach. The team agreed to begin frontend development using React and assigned initial development responsibilities.
	2. What am I planning to complete between now and the next standup?	Working on setting up the React project, begin developing the frontend, and waiting for my group member to prepare the initial application structure for implementation.
	3. What are my impediments (or risks or problems)?	Coordinating development tasks between team members and ensuring I have my development environment configured correctly before implementation.

GOLDENWAY: AGILE LOGBOOK

Learner: Raul Everts
Student Number: 230270565
Role: Frontend Developer
Project: GoldenWay
Logbook Period: 4 August 2026 – 18 September 2026

Introduction
This logbook records my individual work and contributions to the GoldenWay project during the period of 4 August 2026 to 18 September 2026. It documents the tasks completed, planned activities, and any challenges encountered throughout the project.

LOGBOOK WEEK 04

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Attended the team meeting after the team lead set up the React project, where we discussed how the frontend work would be divided. I was assigned the Home and Support screens from the Figma prototype.
	2. What am I planning to complete between now and the next standup?	Clone the project into VS Code, get it running locally and start on the Home screen.
	3. What are my impediments (or risks or problems)?	Making sure I understand the project structure the team lead set up so that my screens fit in with the other members' screens.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Went through the Figma mockups for the Home and Support screens and broke each one into sections, such as the header, rides card, current pass, quick actions and recent activity for Home, and the message thread and call view for Support.
	2. What am I planning to complete between now and the next standup?	Start building the Home screen in React and match the mockup as closely as possible.

	3. What are my impediments (or risks or problems)?	Working out how closely the screens need to follow the shared design (colours, fonts and layout) so they look the same as the other members' screens.

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Started the Home screen component with the greeting, rides remaining card, stats row, current pass card and recent activity list.
	2. What am I planning to complete between now and the next standup?	Finish the Home screen layout and add the bottom navigation.
	3. What are my impediments (or risks or problems)?	Deciding how to handle icons, since the project does not have an icon library yet.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Continued with the Home screen and got the main layout working, including the pass progress bar and transaction amounts formatted in rands.
	2. What am I planning to complete between now and the next standup?	Meet with the team on Monday to review the frontend, then move on to the Support screen.
	3. What are my impediments (or risks or problems)?	Some parts of my screens may still need adjusting once they are combined with the rest of the team's screens in one project.

LOGBOOK WEEK 05

Date:	11 August 2026	
Tuesday	1. What did I complete since the last standup?	Attended the planning meeting where the team agreed that GoldenWay will be a multirole application with a staff side as well as the commuter side. Finished the first full version of the Home screen from the Figma mockup.
	2. What am I planning to complete between now and the next standup?	Build the Support screen, covering the agent chat and the live call view.
	3. What are my impediments (or risks or problems)?	My code did not match the team's real project structure and styling, so I need to check how the other screens are built before going further.

Date:	12 August 2026	
Wednesday	1. What did I complete since the last standup?	Went through the 16 screen mockup PDF to confirm that Home and Support are my screens. Built the Support screen with a message thread, a working send button, and a call view with a call timer and mute and speaker toggles.
	2. What am I planning to complete between now and the next standup?	Convert both screens to the project's styling and add routing so they can be reached from login.
	3. What are my impediments (or risks or problems)?	I had built the screens with plain CSS, but the project uses Tailwind, so both screens had to be reworked to match.
Date:	13 August 2026	
Thursday	1. What did I complete since the last standup?	Converted the Home and Support screens to Tailwind using the same design tokens, app shell and framer-motion animations as the login screen. Built a shared icon component and added the /home and /support routes so login leads to Home and Home links through to Support.
	2. What am I planning to complete between now and the next standup?	Test the full flow in the browser and fix any layout problems.
	3. What are my impediments (or risks or problems)?	My screens were rendering their own bottom navigation on top of the shared dashboard layout, which stacked two nav bars and pushed content off screen.
Date:	14 August 2026	
Friday	1. What did I complete since the last standup?	Removed the duplicate navigation and page shell from my screens so they work inside the shared dashboard layout, and added a plain caller icon to the call screen. A merge had pushed the whole frontend folder to GitHub instead of its contents, so I cloned the repository properly, moved to my own branch (Raul) and pushed my screens there.
	2. What am I planning to complete between now and the next standup?	Start the group's solution architecture summary and plan next week's work with the team.
	3. What are my impediments (or risks or problems)?	The GitHub merge problem cost time and meant I had to be careful about which files I committed so I did not repeat it.

LOGBOOK WEEK 06

Date:	18 August 2026	
Tuesday	1. What did I complete since the last standup?	Took part in sprint planning where the team split the work by role, and I was given the agent live chat. Also finished the group's solution architecture summary PDF.
	2. What am I planning to complete between now and the next standup?	Plan how the Support screen will become a live chat with an agent and what the chat needs from the database.
	3. What are my impediments (or risks or problems)?	Several features touch the same shared files, so the team agreed on one owner per shared file to avoid conflicts.
Date:	19 August 2026	
Wednesday	1. What did I complete since the last standup?	Worked on the agent chat view on the Support screen, including the message thread layout, sending messages and scrolling to the newest message.
	2. What am I planning to complete between now and the next standup?	Test the chat with long conversations and fix any layout problems.
	3. What are my impediments (or risks or problems)?	Long conversations made the screen extend off the page, which I need to track down with the team because it may come from the shared layout.
Date:	20 August 2026	
Thursday	1. What did I complete since the last standup?	Compared the Support and call screens against the Figma mockup and tidied the call view controls. Told the team about the scrolling problem, since it looks like it comes from the shared dashboard layout and not from my files.
	2. What am I planning to complete between now and the next standup?	Check how the Home screen links into Support and keep the Support chat in line with the rest of the dashboard.
	3. What are my impediments (or risks or problems)?	The scrolling issue sits outside my files, so I depend on the team to look at the shared layout.
Date:	21 August 2026	
Friday	1. What did I complete since the last standup?	Checked Home and Support in the browser after the team's merges and confirmed that login still leads to Home and Home still leads to Support.
	2. What am I planning to complete between now and the next standup?	Connect the Support chat to real data once the backend side is ready, and polish before the integration is presented.
	3. What are my impediments (or risks or problems)?	My screens can only be fully tested once the other members' layout and backend work has been merged.

LOGBOOK WEEK 07

Date:	15 September 2026	
Tuesday	1. What did I complete since the last standup?	Reviewed the Supabase based version of the project that the team built, including the new api, context and lib folders and the database migrations, to see how my screens should connect to it.
	2. What am I planning to complete between now and the next standup?	Work out how to bring my Home and Support screens onto the new structure and get the Support chat talking to the support tickets and ticket messages tables.
	3. What are my impediments (or risks or problems)?	My Support screen was not connected to the backend yet and the profile concession setting was only displayed and not editable, so my part still had gaps.
Date:	16 September 2026	
Wednesday	1. What did I complete since the last standup?	Went through how the existing screens call the database (the Supabase client, rpc calls and the auth context) so that my wiring follows the same pattern as the rest of the team. Agreed that I should bring the new structure in through GitHub instead of copying files by hand.
	2. What am I planning to complete between now and the next standup?	Connect the Support chat to the database and work on the concession option in the profile flow.
	3. What are my impediments (or risks or problems)?	Making sure I do not edit shared files such as the auth context or the shared API file in a way that clashes with other members' work.
Date:	17 September 2026	
Thursday	1. What did I complete since the last standup?	Attended the team's presentation of the published frontend and backend integration to the lecturer supervisor.
	2. What am I planning to complete between now and the next standup?	Keep working on connecting Support to the database and agree with the team which features still need work before the next check-in.
	3. What are my impediments (or risks or problems)?	Parts of the app were still simulated and not backed by the database, and my Support chat is one of them until it is connected.

Date:	18 September 2026	
Friday	1. What did I complete since the last standup?	Continued connecting the Support chat to the support ticket tables and checked that the Home screen reads real data.
	2. What am I planning to complete between now and the next standup?	Finish and test the Support chat end to end, then check the profile concession option.
	3. What are my impediments (or risks or problems)?	Time before the next demo, and making sure that what I show is working and not half connected.